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Quarterly Overview

Reporting Country CAR-Kyrgyzstan Technical Areas % Completion

Lead Partner KNCV 1. Universal and Early Access 61%
Collaborating Partners 2. Laboratories 50%
Date Report Sent 3. Infection Control 94%
From Bakyt Myrzaliev, TB CARE I 4. PMDT 84%
To Arman Toktabayanov, USAID 

CAR
6. Health Systems Strengthening 75%

Reporting Period April - June 2013 7. M&E, OR and Surveillance 92%
Overall work plan completion 76%

Most Significant Achievements 

Universal Access  
1. The implementation progress on collaboration work between prison and general health care system 
reported, gaps identified, action plans  corrected and next steps determined  during the  joint collaboration 
plan meeting conducted in June   
2. The first Coordination Council meeting was held to discuss the findings from the complex assessment of 
the Chui Oblast TB Service, conducted by MoH in June. It was the first meeting conducted according to the 
new regulations of the Coordination Council that were developed by TB CARE I and approved by MoH.  
3. Since April 2013, two pilot facilities (FMC #9 & #14) with support of TB CARE I staff, began to enroll smear 
negative TB patients in the intensive phase of treatment in outpatient care in Bishkek city.  
Labs  
1. An international specialist on laboratory maintenance, Franco Ramoso, conducted a visit for review the 
situation on the maintenance of lab equipment, present his findings and discuss the final version of the 
maintenance guidelines to the laboratory TWG. 
TB IC  
1. The Regional TB CARE I IC Officer with support from the local country office and SES specialists, conducted 
monitoring visits and risk assessments in seven oblast TB centers and provided on-the-job updating training 
for previously trained IC-responsible specialists with newly delivered TB IC equipment (supplied by UNDP GF 
in May). 
PMDT  
1. The TB CARE I PMDT consultant, improved PMDT practices by conducting four trainings on MDR TB for 
doctors (67 participants: F-43) from TB and prison services, the Health Insurance Fund, and the HIV/AIDS and 
SES services; and two trainings for nurses (46 participants: F-46) from the TB service. 
2.The regulations on palliative care for TB patients were approved by MoH in May. The annex to the 
guidelines on palliative care for TB patients and instructions on palliative care for caregivers of TB patients 
finalized by the International expert - Kai Blondal, HQ HRD specialist - Ieva Leimane and local NTP specialists. 
3. The regulations on decentralization of the management of M/XDR-TB by establishing regional Consiliums  
finalized by the international expert, Kai Blondal with representatives from the central Consiliums and the 
regional Consiliums in Osh and Jalal Abad. The regulations were finalized, discussed and submitted to the 
National TB Program for approval and for further submission to the Ministry of Health for approval.   
 M&E  
1. The heads of the oblast TB centers, SES specialists (F-5, M-9) and M&E specialists (F-14, M-1) improved 
practices and update knowledge during the training "Quality Data Management and Data Analysis" for 
decision makers and M&E specialists conducted in June by the HQ HRD Consultant Ieva Leimane, the HQ 
M&E Specialist Susanne Verver, and the Regional M&E TO A. Tursynbaeva.  
2. Four members of the KG TWG on the development of the National M&E Plan trained on the regional M&E 
training in Almaty, April. 
3. The Regional M&E TO, provided support to the TWG on the development of the National M&E Plan. The 
plan was developed and submitted to the NTP for review. 



Technical and administrative challenges

Overall work plan implementation status 

TB CARE I remained on target with most activities. However, as a result of the extension of the TB REACH 
project, relocation of the machines and trainings on Xpert implementation in new sites were postponed until 
next quarter. 
 

Lack of staff continues to affect the pace of implementation. In June, PMDT specialist Tatyana Toichkina left 
Kyrgyzstan after a three month assignment. The second Technical Officer, Oleg Sheyanenko, joined the 
Kyrgyzstan team in June. He will focus on TB IC. TB CARE I also plans to hire a regional Xpert specialist in the 
Kyrgyzstan country office. 
 



Quarterly Activity Plan Report

Outcome Activity 
#

Activity Activity 
Leader

Approve
d Budget

 Month Year Cumulative Progress and Deliverables up-to-date

1.2.1 Joint collaboration plans developed and 
adopted

KNCV 8.960 75% Sep 2013 A joint plan for TB control in prisons and general TB 
services was approved by MoH and the Prison Service in 
January. A joint meeting for monitoring, correcting and 
implementing the joint collaboration plan was conducted 
in June.

1.2.2 Coordination council meetings 
conducted

KNCV 3.440 50% Sep 2013 Regulations on Coordination Counсil (CC) meetings were 
updated and approved by MoH.                                                                        
MoH conducted a complex assessment of Chui Oblast TB 
Service and discussed the findings at the first CC 
meeting, in June.

1.2.3 Training TB providers on outpatient 
care 

KNCV 46.684 75% Sep 2013 The ToT training on outpatient care (in accordance with 
new national guidelines) and psychosocial support for TB 
patients for managers (TB and PHC) at pilot sites, doctors 
and nurses, specialists of PGI, and the Medical Academy 
was conducted in March 

After the ToT, regular trainings for medical specialists 
from pilot facilities FMC #9 and #14 were conducted, and 
the curriculum was updated in accordance with the 
outpatient guidelines. Patient satisfaction forms and 
psychosocial support forms were customized to fit the KG 
situation, and participants for further trainings were 
identified.

1.2.4 Outpatient care protocol development KNCV 19.258 75% Sep 2013 The draft protocol was finalized in March and reviewed by 
the KNCV Regional Office. The order for piloting 
outpatient care in two selected PHC sites was reviewed by 
USAID and health care department of Bishkek city. 

Roles and responsibilities were reviewed, and political 
support was gained from city health authorities, the City 
TB Center and pilot FMC (#9, #14) administration. Since 
April 2013, two pilot facilities started to enroll smear 
negative TB patients in the intensive phase of treatment 
in the outpatient setting of Bishkek city.  After piloting in 
two FMC regulations will be updated in accordance with 
new practices and lessons learned.

1.2.5 Learning best practices on patient 
support 

KNCV 10.560 50% Apr 2013 Three specialists from PHC in Bishkek went to Kazakhstan 
on a study trip to learn best practices in outpatient care 
and psychosocial support. Two Directors from pilot 
facilities and a Director of the City TB Center, together 
with their colleagues from TJ, UZ and KZ, went to Semei, 
Kokshetau to see how TB services in an outpatient setting 
were organized, what role the social services played, and 
what the plan was for shifting to full outpatient treatment 
in KZ.

Cumulative 
Technical 

Completion

Planned 
Completion 

1. Universal and Early Access

1.2 Increased 
quality of TB 
services 
delivered 
among all 
care 
providers 
(Supply)



1.2.6 Outpatient care TWG meetings KNCV 7.108 75% Sep 2013 The TWG meetings will resume once the pilot activities 
start in April.

Following the approval of the outpatient guidelines, the 
subgroups meetings have stopped until the next priority 
issues are identified. Most of the items outlined in the 
implementation plan created by the TWG were reflected in 
the new guidelines.                                                                                
The large TWG meeting was called in April, with 
participation of the usual members and people from pilot 
FMCs for start pilot implementation.

1.2.7 Monitoring implementation of 
outpatient model 

KNCV 22.774 25% Sep 2013 Initial visits were made by TB CARE I staff to select pilot 
sites in December. Visits to selected FMCs were conducted 
on a regular basis. Preparation activities for the pilot sites 
were done till April.

After three months of pilot activities, visits to monitor 
implementation progress will be conducted.

61%

Outcome Activity 
#

Activity Activity 
Leader

Approve
d Budget

 Month Year Cumulative Progress and Deliverables up-to-date

2.3.1 Xpert training in new sites KNCV 67.940 0% Sep 2013 The time frame for Xpert training depends on the 
relocation of Xpert machines, which is subject to NTP 
decision-making and TB REACH/QHCP. The TB REACH 
project was extended until the end of June, which is why 
relocation of the machines was postponed.

2.3.2 Supportive supervision and monitoring 
visits to follow up Xpert implementation

KNCV 34.720 0% Sep 2013 Supportive supervision visits to monitor Xpert 
implementation are tentatively scheduled to take place 
after June 2013, as a result of the TB REACH project's 
extension.

2.3.3 Training of national Xpert specialists KNCV 28.433 100% Dec 2012 A training for 10 national Xpert laboratory specialists 
(F=10) was conducted from November 27-30 by PMU 
Laboratory Consultant Manuela Rehr and Regional 
Laboratory Officer Bela Kim.  A training for 20 national 
Xpert clinical specialists (F=16, M=4) was conducted from 
December 6-7 by PMU PMDT Specialist Gunta Dravniece 
and Regional Senior TB Consultant Svetlana Pak. These 
specialists will provide further technical assistance in 
cascade trainings under 2.3.1.

2. Laboratories
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care 
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plans



2.3.4 National Laboratory Plan is updated, 
including activity plan and budget

KNCV 10.202 75% Sep 2013 The laboratory plan is still being reviewed by SNRL. Once 
reviewed, TB CARE I will update it with the activity plan 
and budget. The Xpert strategy, as part of the laboratory 
plan, has been finalized and agreed upon by SNRL and 
WHO. NTP is reviewing the strategy. An International 
Specialist from SNRL, Evgeni Sahalchik, has been 
identified as the expert to finalize the National Laboratory 
Plan. The timeframe of his visit and the conditions for the 
finalization of the National Laboratory Plan have been 
determined.

Updating of the National Plan has been moved to next 
quarter due to the work schedule of the SNRL, the 
finalization of the maintenance guidelines, as well as the 
request from the Quality Project to include their 
guidelines on QMS in the plan (which are a good addition 
to the plan). 

2.3.5 Finalization of Laboratory Maintenance 
Guideline

KNCV 18.282 75% Sep 2013 Maintenance guidelines and SOP (maintenance) are being 
adapted for NRL and regional laboratories (Karakol, Chuy, 
Jalalabad and Batken oblasts). Sample SOPs are being 
tested in various laboratories around the country.                                                                    
International specialist on laboratory maintenance, Franco 
Ramoso, conducted a visit to the southern part of the 
country to review the situation regarding the maintenance 
of lab equipment in the regional laboratories and to 
participate in the laboratory TWG to discuss the draft 
guidelines. The final version of the maintenance 
guidelines will be reviewed, approved by the TWG, and 
submitted to NRL for inclusion in the National Laboratory 
Plan in September.

2.3.6 Development of sample transportation 
system 

KNCV 11.270 50% Sep 2013 Development of the transportation system will occur after 
the relocation of the machines. The general plan for the 
sputum transportation system has been envisioned. 
Internetional specialist will have in framework sample 
transportation system development.

50%

Outcome Activity 
#

Activity Activity 
Leader

Approve
d Budget

 Month Year Cumulative Progress and Deliverables up-to-date

3.1.1 Development of regulatory documents 
for piloting TB IC guidelines

KNCV 3.736 100% Jan 2013 The order on piloting the TB IC guidelines in seven pilot 
TB facilities was discussed at the TB IC workshop in 
January and was approved by MoH in February. 

3.1.2 Introduction of National TB IC 
guidelines in TB facilities in pilot sites

KNCV 5.462 100% March 2013 The national TB IC guidelines were introduced and 
distributed to the seven TB facilities  (NTBC, Karakol 
Oblast TB Center, Jety Oguz Rehabilitation Center, Kara 
Balta Republican TB Hospital, Bishkek TB Center, Bishkek 
TB Hospital, and Bishkek TB Pediatric Hospital) during the 
visit of the Regional TB IC Specialist, Vladislav Fourman, 
in February. 

3. Infection Control Planned 
Completion Cumulative 

Technical 
Completion

2.3 Ensured 
optimal use 
of new 
approaches 
for laboratory 
confirmation 
of TB and 
incorporation 
of these 
approaches 
in national 
strategic 
laboratory 
plans

3.1 Increased 
TB IC 
Political 
Commitment



3.1.3 Regulatory documents updated after 
piloting of National TB IC guidelines

KNCV 1.940 75% Sept 2013 The head of the Republican IC Center, Jumalieva Gulmira, 
drafted new TB IC regulations and submitted them to the 
TWG for review. The TWG and the Regional TB IC 
Specialist, Vladislav Furman, worked on revising this 
document.

Outcome Activity 
#

Activity Activity 
Leader

Approve
d Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

3.2.1 Introduction of IC plans in TB facilities KNCV 5.094 100% Dec 2012 TB IC plans were updated and introduced in seven TB 
facilities (NTBC, Karakol oblast TB center, Jety Oguz 
Rehabilitation Center, Kara Balta Republican TB Hospital, 
Bishkek TB Center, Bishkek TB Hospital, and Bishkek 
Pediatric TB Hospital).  

3.2.2 Training of TB and SES professionals in 
basic TB IC and on risk assessment.

KNCV 32.756 100% Apr 2013 A training for TB and SES professionals (F- 11, M- 7) on 
basic TB IC and risk assessment was conducted by the TB 
CARE I Regional IC Officer Vladislav Furman and HQ HRD 
Consultant Ieva Leimane in March.

3.2.3 Supportive supervision of pilot sites KNCV 15.768 75% Sept 2013 Regional TB IC Officer Vladislav Furman conducted 
supportive supervision visits to introduce the IC plans and 
guidelines in the pilot TB facilities in January and March. 
Recommendations on improving the plans were made. 
The next supportive supervision visits are planned for July 
and September. The travel plan has been prepared, and 
representatives from SES and the Infection Control Center 
will accompany the expert as part of the arrangement for 
monitoring.                                                                                         

3.2.4 Provision of monitoring and risk 
assessment 

KNCV 9.088 100% Apr 2013 Regional TB IC Officer Vladislav Furman, with support 
from the local country office and SES specialists, 
conducted monitoring visits and risk assessments in 
seven oblast TB centers. He also provided on-the-job 
trainings for previously trained IC-responsible specialists 
with newly delivered TB IC equipment (supplied by UNDP 
GF in May).

3.2.5 Procurement of equipment for TB-IC 
measurements

KNCV 20.000 100% Feb 2013 TB CARE I procured IC equipment (vaneometers, smoke 
tube sets, particle counters, UVC meters, fit tests) in 
March 2013. This IC equipment was distributed to the 
National Center of Phthysiology for further distribution 
among the seven TB CARE I pilot TB facilities. 

94%

Outcome Activity 
#

Activity Activity 
Leader

Approve
d Budget

 Month Year Cumulative Progress and Deliverables up-to-date

4.1.1 DR TB guidelines introduced in pilot 
regions 

KNCV 6.160 100% Mar 2013 The meeting on the introduction of the DR TB guidelines 
for managers at the national and regional levels (M-12) 
was facilitated by the TB CARE I Senior TB Advisor.

4.1.2 Training of the national trainers KNCV 22.998 100% Feb 2013 The training of the national trainers on MDR TB was 
conducted for TB service, PGI and SES specialists (F-10, 
M-3) in February by the HQ HRD Consultant Ieva Leimane 
and the CAR TB CARE I Senior Regional TB Advisor Maria 
Idrisova. 

4.1.3 DR TB guidelines presentation and 
submission to MoH

KNCV 6.932 100% Dec 2013 The DR TB guidelines were approved by MoH.

Planned 
Completion Cumulative 

Technical 
Completion

3.1 Increased 
TB IC 
Political 
Commitment

3.2 Scaled-
up 
implementati
on of TB-IC 
strategies
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treatment 
success of 
MDR TB

4. PMDT



4.1.4 DR TB management trainings KNCV 34.590 100% Feb 2013 A follow-up training on MDR TB was conducted for TB 
specialists from Chui oblast and Bishkek city (F-12, M-2) 
in February by the National MDR Coordinator, 
Toktogonova Atyrkul, and PGI Specialist, Galieva Raisa, 
with support from the TB CARE I Senior Regional TB 
Advisor, Maria Idrisova. 
From April-June, Tatyana Toichkina (TB CARE I PMDT 
consultant) conducted four trainings on MDR TB for 
doctors (67 participants: F- 43, M-24) from TB and prison 
services, the Health Insurance Fund, and HIV/AIDS and 
SES services. She also conducted two trainings for nurses 
(46 participants: F- 46) from the TB service.

4.1.5 DR TB Curriculum revision KNCV 6.879 100% Jan 2013 Curricula on DR TB and TB in children (including MDR) 
was prepared for training courses by the HQ HRD 
Consultant Ieva Leimane. Trainings based on these 
curricula were conducted. Curricula will be updated and 
implemented by the PGI. 

4.1.6 Development of strategy on palliative 
care

KNCV 28.408 75% Sep 2013 Regulations on palliative care for TB patients were 
approved by MoH in May. The annex to the guidelines on 
palliative care for TB patients was prepared, translated, 
and submitted to NTP for review and approval. 

4.1.7 Development of protocols on children's 
DR TB management

KNCV 4.777 75% Sep 2013 The DR TB clinical protocol was submitted to NTP for 
review and approval.

4.1.8 Workshop to exchange practices among 
PMDT implementers 

KNCV 4.031 25% Sep 2013 After discussions with MDR Consilium members and 
trained TB specialists, the workshop to exchange 
practices among PMDT implementers was postponed until 
October APA4. They requested time to implement the new 
approaches. 

4.1.9 Strengthening of MDR TB coordinating 
body 

KNCV 14.308 75% Sep 2013 International consultant, Kai Blondal, visited KG and met 
with representatives from the national, prison and 
regional coordination bodies to review and discuss the 
draft regulations on MDR coordination bodies with TB 
CARE I partners. The final version of the regulations on 
MDR coordination bodies will be translated and submitted 
for approval in August.

4.1.10 Strengthening local capacity on 
children's DR TB management

KNCV 23.493 100% Mar 2013 A three-day training on strengthening local capacity on TB 
in children for doctors (F-13, M-2) and a two-day training 
for nurses (F-11) were conducted by international 
consultants from Latvia, Iveta Ozery and Anita Skangale, 
with the support of the TB CARE I PMDT Consultant, 
Tatyana Toichkina, for specialists from PGI, the Medical 
Academy and children's TB specialists from Chui oblast 
and Bishkek city in March. 

4.1.11 Developing DR clinical protocols KNCV 11.110 75% Sep 2013 The DR TB clinical protocol was submitted to NTP for 
review and approval.

84%
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6.2.1 Courses in TB management KNCV 67.100 50% Sept 2013 Three specialists (F=3) were trained at the international 
course on MDR TB in Riga, Latvia, in October 2012. Four 
participants from NTP were selected and have been 
registered to participate in the international course on TB 
management in Tartu, Estonia, in August. The Head of the 
Medical Department of Bishkek city was selected to 
participate in the international meeting on outpatient care 
of TB patients in Helsinki, Finland in August. One 
specialist from PGI was selected to participate in the 
international course on TB management in children in 
Latvia in August.

6.2.2 APA4 planning KNCV 8.515 100% July 2013 The planning meeting conducted in May. TB CARE I teams 
from Kazakhstan, Kyrgyzstan, Tajikistan and Uzbekistan 
developed  and discuss APA4 plans. Country APA4 plans 
drafted, narratives prepared. 

75%

Outcome Activity 
#

Activity Activity 
Leader

Approve
d Budget

 Month Year Cumulative Progress and Deliverables up-to-date

7.2.1 Quality data management and data 
analysis

KNCV 44.264 100% June 2013 Two trainings on "Quality Data Management and Data 
Analysis" were conducted in June. The first one was for 
heads of oblast TB centers and SES specialists (F-5, M-9) 
and was facilitated by HQ HRD Consultant Ieva Leimane 
and Regional M&E TO A.Tursynbaeva. The second training 
was for M&E specialists of oblast TB centers and SES 
specialists (F-14, M-1) and was facilitated by the HQ 
specialist on M&E and OR, Sussanne Verver, and the 
Regional M&E TO, A.Tursynbaeva. 

7.2.2 M&E national plan KNCV 16.171 75% Sep 2013 The National M&E Plan was drafted and discussed with 
partners. Comments and recommendations were collected 
at the workshop with the help of the Regional M&E TO, 
A.Tursynbaeva. The National M&E Plan was submitted to 
the NTP for review in June and will next be submitted to 
MoH.

7.2.3 Regional M&E training KNCV 10.866 100% Apr 2013 In April, four people from KG participated in the regional 
M&E training conducted in Almaty: the TB CARE I KG 
country representative, the head of the monitoring 
department NTP - A.Koshoeva, the head of the monitoring 
department SES - N.Usenbaev, and the head of the 
monitoring department Bishkek TB Center - K.Malukova. 
A country presentation was done and the KG M&E action 
plan was drafted.

92%
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Quarterly MDR-TB Report

Country CAR-Kyrgyzstan Period

MDR TB cases diagnosed and put on treatment in country

Quarter Number of MDR 
cases diagnosed

Number of MDR 
cases put on 

treatment
Total 2010 395 441
Total 2011 479 490

Jan-Mar 2012 223 174
Apr-Jun 2012 235 252
Jul-Sep 2012 219 212
Oct-Dec 2012 227 6

Total 2012 904 644
Jan-Mar 2013 261 71
Apr-Jun 2013 516 429

To date in 2013 777 500

Comments:

April - June 2013

Cell B16 was corrected from the previous 
period: 456 was changed to 261 detected and 
195 put on the waiting list.
Drugs for treating 300 MDR and 20 XDR 
patients were delivered by UNDP GF in April.
By the end of June, 516 MDR cases were 
diagnosed, and 429 MDR patients from the 
waiting list and 20 XDR patients were put on 
treatment.



6. TB CARE I-supported International Visits (technical and management-related trips)

# Partner Activity 
Code

Name Purpose Planned 
month, year

Status Dates 
completed

Additional 
Remarks

1 KNCV 1.2.3.

Gulnara 
Kaliakbarova/Ieva 
Leimane Training TB providers on outpatient care Jan 2013 Completed March 4-7 2013

2 KNCV 1.2.6. Gulnara Kaliakbarova Outpatient care TWG meetings Nov 2012 Completed Dec 14 2012

3 KNCV 1.2.6. Gulnara Kaliakbarova Outpatient care TWG meetings Jan 2013
Postponed to 
APA4 

4 KNCV 1.2.6. Gulnara Kaliakbarova Outpatient care TWG meetings Apr 2013 Completed Apr 1-3 2013
5 KNCV 1.2.6. Gulnara Kaliakbarova Outpatient care TWG meetings Sept 2013 Planned

6 KNCV 1.2.7. Gulnara Kaliakbarova
Monitoring implementation of the 
outpatient model Dec 2012 Completed Dec 5 2012

7 KNCV 1.2.7.

Gulnara 
Kaliakbarova/Agnes 
Gebhard

Monitoring implementation of the 
outpatient model July 2013 Planned

8 KNCV 2.3.2. Svetlana Pak
Supportive supervision and monitoring 
visits to follow up Xpert implementation Sept 2013 Planned

9 KNCV 2.3.3. Svetlana Pak Training of national Xpert specialists Dec 2012 Completed Dec 08 2012

10 KNCV 2.3.5. Franco Ramosso
Finalization of Laboratory Maintenance 
Guideline and SOP Apr 2013 Completed June 16-21 2013

11 KNCV 3.1.1. Vlad Furman
Development of regulatory documents 
for piloting TB IC guidelines Jan 2013 Completed Jan 11 2013

12 KNCV 3.1.2. Vlad Furman
Introduction of National TB IC guidelines 
in TB facilities in pilot sites Jan 2013 Completed Jan 8-10 2013

13 KNCV 3.2.1. Vlad Furman Introduction of IC plans in TB facilities Dec 2012 Completed Nov 25-30 2013

14 KNCV 3.2.3.
Vlad Furman/Ieva 
Leimane

Training of TB and SES professionals on 
basic TB IC and  on risk assessment. Feb 2013 Completed

March 18-20 
2013

15 KNCV 3.2.3. Vlad Furman Supportive supervision of pilot sites March 2013 Completed
March 25-29 
2013

16 KNCV 3.2.3. Vlad Furman Supportive supervision of pilot sites July 2013 Planned 
17 KNCV 3.2.3. Vlad Furman Supportive supervision of pilot sites Sept 2013 Planned 

18 KNCV 3.2.4. Vlad Furman
Provision of monitoring and risk 
assessment May 2013 Completed May 19-24 2013

Visit was conducted 
in seven oblast TB 
facilities

19 KNCV 4.1.1. Maria Idrissova
DR TB guidelines introduced in pilot 
regions Feb 2013 Completed Feb 18 2013

20 KNCV 4.1.2. Maria Idrissova Training of the national trainers Feb 2013 Completed Feb 19-22 2013

21 KNCV 4.1.3. Maria Idrissova
DR TB guidelines presentation and 
submission to MoH Dec 2012 Completed Dec 5 2012 

DR TB guidelines 
presented and 
submitted to MoH by 
local consultants 
without participation 
of Senior Regional 
TB Advisor

22 KNCV 4.1.4. Maria Idrissova DR TB management trainings Feb 2013 Completed
Feb 25-March 1 
2013



23 KNCV 4.1.4. Maria Idrissova DR TB management trainings April 2013 Planned cancelled 

Tatyana Toichkina 
(based in Bishkek) 
conducted follow up 
DR TB management 
trainings instead of 
the RO TO

24 KNCV 4.1.4. Maria Idrissova DR TB management trainings May 2013 Planned cancelled 

Tatyana Toichkina 
(based in Bishkek) 
conducted follow up 
DR TB management 
trainings instead of 
the RO TO

25 KNCV 4.1.4. Maria Idrissova DR TB management trainings June 2013 Planned cancelled 

Tatyana Toichkina 
(based in Bishkek) 
conducted follow up 
DR TB management 
trainings instead of 
the RO TO

26 KNCV 4.1.6.
Kai Blondal/Ieva 
Leimane

Development of strategy on palliative 
care April 2013 Completed March 6-7 2013

27 KNCV 4.1.9. Maria Idrissova
Strengthening of MDR TB coordinating 
body June 2013 cancelled 

Tatyana Toichkina 
(based in Bishkek) 
worked with 
international 
specialist Kai Blondal 

28 KNCV 4.1.10
Maria Idrissova/Iveta 
Ozere/Anita Skangale

Strengthening local capacity on 
children's DR TB management March 2013 Completed 

March 25-29 
2013

29 KNCV 7.2.1.

Aigul 
Tursynbayeva/Sussanne 
Verver/Ieva Leimane 

Quality data management and data 
analysis June 2013 Completed June 9-21 2013

30 KNCV 7.2.2. Aigul Tursynbaeva M&E national plan June 2013 Completed June 5-6 2013
31 KNCV Timur Bazikov Managerial visit Completed 41.214

32 KNCV Joke Langbroek 
Managerial visit and performance 
evaluation Completed 41.244

22

32

69%

Total number of visits conducted (cumulative for fiscal year)

Total number of visits planned in work plan

Percent of planned international consultant visits conducted



Quarterly Photos 

Pic. 1.    TB specialists from the civil and 
prison sectors participate in the MDR TB 
case management training,  April 16-19, 

Pic. 2.    TB specialists from the civil and 
prison sectors participate in the MDR TB case 

management training, April 23-26, 2013

Pic 3. Participants from the training on 
“Planning, monitoring and evaluation of the 
TB program for managers” develop SMART 

indicators, June 11-14, 2013

Pic 4. Participants from the training on “Planning, 
monitoring and evaluation of the TB program for TB 

specialists” discuss WHO guidelines “New definitions and 
standards and benchmarks,"  June 17-21, 2013



Pic 5. Franco Ramoso, consultant on lab 
equipment maintenance, takes a 

measurement with a particle counter in a 
BSC. Jalal-Abad TB laboratory, June 19, 

2013 

Pic 6. At Naryn Oblast TB Center Laboratory, Laboratory 
Chief Azima Jumalieva shows the direction of air flow in 

the laboratory to Vlad Furman. May 17, 2013



Pic 7. Talas Oblast TB center, T.Toichkina discusses 
patient information with the MDR TB nurses, May 20, 

2013

Pic 8. Tatyana Toichkina checks drug supplies at the 
Talas Oblast TB Center, May 20, 2013

Pic 9. TB ward at Kochkor, Naryn Oblast, Vlad Furman 
discusses TB IC measures with a nurse. May 18, 2013

Pic 10. At Talas Oblast TB Center, T. Toichkina checks 
drugs at the ward nurses' station, May 20, 2013



Quarterly Report on Global Fund Engagement

Country Kyrgyzstan Period

Name (i.e. Round 10 TB) Average rating* Current rating Total approved amountTotal dispersed to date
Round 9  A 2  12 375 790  3 997 272

*Since January 2010

April - June 2013

Current Global Fund TB Grants 

In-country Global Fund status - key updates, challenges and bottlenecks

TB CARE I & Global Fund - TB CARE I involvement in GF support/implementation and effect of GF on the TB CARE I workplan

The second phase of the GF proposal was approved and implementation has started. UNDP/GF supplied second 
line drugs for 300 MDR and 20 XDR patients in April. TB IC equipment for risk assessments was supplied to the 
oblast TB facilities by UNDP/GF. The head of NTP informed TB CARE I that first line drugs are available only 
through July. A delivery is expected at the end of July. Project HOPE/GF is responsible for the supply of first 
line drugs and will manage this process. 

TB IC equipment supplied by UNDP/GF was used for risk assessments in oblast TB facilities by specialists 
trained on risk assessment by TB CARE I. In May, the Regional TB IC Specialist, Vladislav Furman, visited 
oblast TB centers to monitor activities, perform risk assessments, and conduct on-the-job trainings on using TB 
IC equipment in TB facilities. In accordance with the recomendation of the TB CARE I Regional IC specialist, all 
smear positive TB patients treated in Jety-Oguz Rehabilitation Center were transferred. MDR patients were 
transferred to Karabalta Republican TB Hospital where doctors and nurses were trained by TB CARE I staff on 
MDR TB and second line drugs, UV lamps and respirators are supplied by UNDP/GF. Patients with sensitive TB 
were transferred to Yssyk-Kul Oblast TB Center where first line drugs are supplied by Project HOPE/GF and UV 
lamps and respirators are supplied by UNDP/GF. 
 
 



Organization:

Country:

Reporting date:

Year:

Description (1) ID numbers (2) Acquisition date (3) Acquisition cost (4) V.A.T (5) Location (6) Condition (7) Disposition date (8) Title held by (9) Insurance Policy #

Table 120 0001 30 September 2011 4.013,00 KGS        426,33 KGS      KGZ new Director, KNCV Branch KGZn/a

Table 120 0002 30 September 2011 4.013,00 KGS        426,33 KGS      KGZ new Director, KNCV Branch KGZn/a

Table 120 0003 30 September 2011 4.013,00 KGS        426,33 KGS      KGZ new Director, KNCV Branch KGZn/a

Table 140 0004 30 September 2011 3.157,50 KGS        335,50 KGS      KGZ new Director, KNCV Branch KGZn/a

Table 140 0005 30 September 2011 3.157,50 KGS        335,50 KGS      KGZ new Director, KNCV Branch KGZn/a

Armchair portable 0006 30 September 2011 2.480,00 KGS        263,33 KGS      KGZ new Director, KNCV Branch KGZn/a

Armchair portable 0007 30 September 2011 2.480,00 KGS        263,33 KGS      KGZ new Director, KNCV Branch KGZn/a

Armchair portable 0008 30 September 2011 2.480,00 KGS        263,33 KGS      KGZ broken Director, KNCV Branch KGZn/a

Office chair 0009 30 September 2011 1.263,16 KGS        134,17 KGS      KGZ new Director, KNCV Branch KGZn/a

Office chair 0010 30 September 2011 1.263,16 KGS        134,17 KGS      KGZ new Director, KNCV Branch KGZn/a

Office chair 0011 30 September 2011 1.263,16 KGS        134,17 KGS      KGZ new Director, KNCV Branch KGZn/a

Office chair 0012 30 September 2011 1.263,16 KGS        134,17 KGS      KGZ new Director, KNCV Branch KGZn/a

Office chair 0013 30 September 2011 1.263,16 KGS        134,17 KGS      KGZ new Director, KNCV Branch KGZn/a

Office chair 0014 30 September 2011 1.263,16 KGS        134,17 KGS      KGZ new Director, KNCV Branch KGZn/a

Safe 0015 30 September 2011 8.795,00 KGS        934,00 KGS      KGZ new Director, KNCV Branch KGZn/a

Cabinet 0016 30 September 2011 4.736,00 KGS        503,00 KGS      KGZ new Director, KNCV Branch KGZn/a

Book shelves 0017 30 September 2011 11.951,33 KGS      1.269,33 KGS   KGZ new Director, KNCV Branch KGZn/a

Book shelves 0018 30 September 2011 11.952,33 KGS      1.269,33 KGS   KGZ new Director, KNCV Branch KGZn/a

Book shelves 0019 30 September 2011 11.953,33 KGS      1.269,33 KGS   KGZ new Director, KNCV Branch KGZn/a

Portable cabinets 0020 30 September 2011 5.637,66 KGS        598,67 KGS      KGZ new Director, KNCV Branch KGZn/a

Portable cabinets 0021 30 September 2011 5.637,67 KGS        598,67 KGS      KGZ new Director, KNCV Branch KGZn/a

Portable cabinets 0022 30 September 2011 5.637,67 KGS        598,67 KGS      KGZ new Director, KNCV Branch KGZn/a

Notebook ASUS K43 E B4N0BC03767313D 30 September 2011 32.760,00 KGS      3.478,94 KGS   KGZ new Director, KNCV Branch KGZn/a

Desktop CPU Intel Core i3-550/DDR3 NEC3HMCB100312W 30 September 2011 32.032,00 KGS      3.193,85 KGS   KGZ new Director, KNCV Branch KGZn/a

Desktop CPU Intel Core i3-550/DDR3 NEC3HMCB100316B 30 September 2011 32.032,00 KGS      3.193,85 KGS   KGZ new Director, KNCV Branch KGZn/a

Windows 7 Pro ENG (3) 0026 30 September 2011 31.531,51 KGS      3.348,48 KGS   KGZ new Director, KNCV Branch KGZn/a

MS Office 2010 (3) 0027 30 September 2011 33.579,00 KGS      3.565,91 KGS   KGZ new Director, KNCV Branch KGZn/a

Dr WebR Security Space PRO 0028 30 September 2011 4.641,01 KGS        492,85 KGS      KGZ new Director, KNCV Branch KGZn/a

ABBYY Lingvo x5 Eng 0029 30 September 2011 7.234,50 KGS        768,27 KGS      KGZ new Director, KNCV Branch KGZn/a

Printer HP LaserJet M2727 nf MFP CNHTC7K086 30 September 2011 40.995,49 KGS      4.353,50 KGS   KGZ new Director, KNCV Branch KGZn/a

Printer HP LaserJet P2055 dn CNCK862542 30 September 2011 16.198,00 KGS      1.720,14 KGS   KGZ new Director, KNCV Branch KGZn/a

Phone PANASONIC KX-TS 2362CAW 1ABKA002086 30 September 2011 1.865,50 KGS        198,11 KGS      KGZ new Director, KNCV Branch KGZn/a

Phone PANASONIC KX-TS 2362CAW 1ABKA002087 30 September 2011 1.865,50 KGS        198,11 KGS      KGZ new Director, KNCV Branch KGZn/a

Phone wireless PANASONIC DECT KX-TG8411CAT1AAQD004430 30 September 2011 4.504,49 KGS        478,35 KGS      KGZ new Director, KNCV Branch KGZn/a

TP-LINK TL-WR543G WR543G 30 September 2011 1.774,48 KGS        188,44 KGS      KGZ new Director, KNCV Branch KGZn/a

Edimax Router Wireless 150M MAC:001F1FD4BE48 30 December 2011 3.100,31 KGS        332,18 KGS      KGZ new Director, KNCV Branch KGZn/a

TB CARE I

Kyrgyzstan

30 June'13

APA1/2/3

Inventory List of Equipment TB CARE I



Laptop
LT-KNCV-092 CZC134BWYB 

13 September 2011 1.266,16 € 202,16 € KGZ new Director, KNCV Branch KGZn/a

Photo Camera FOS 1100D EF18-55 0030 23 May 2012 25.274,00 KGS      0 KGZ new Admin Assistant KNCV Branch KGZn/a

Windows blinds 0031 03 May 2012 4.920,00 KGS        0 KGZ new Admin Assistant KNCV Branch KGZn/a

Table 0032 18 July 2012 11.163,00 KGS      0 KGZ new Admin Assistant KNCV Branch KGZn/a

Book shelves 0033 18 July 2012 12.536,00 KGS      0 KGZ new Admin Assistant KNCV Branch KGZn/a

Portable cabinets 0034 18 July 2012 4.968,00 KGS        0 KGZ new Admin Assistant KNCV Branch KGZn/a

Armchair  0035 18 July 2012 2.365,00 KGS        0 KGZ new Admin Assistant KNCV Branch KGZn/a

Wardrobe 0036 18 July 2012 20.055,00 KGS      0 KGZ new Admin Assistant KNCV Branch KGZn/a

Kitchen cabinet 0037 31 July 2012 16.000,00 KGS      0 KGZ new Admin Assistant KNCV Branch KGZn/a

Table 0038 3 August 2012 3.368,00 KGS        0 KGZ new Admin Assistant KNCV Branch KGZn/a

Table 0039 3 August 2012 3.368,00 KGS        0 KGZ new Admin Assistant KNCV Branch KGZn/a

Table 0040 3 August 2012 5.156,00 KGS        0 KGZ new Admin Assistant KNCV Branch KGZn/a

Portable cabinets 0041 3 August 2012 5.900,00 KGS        0 KGZ new Admin Assistant KNCV Branch KGZn/a

Chair 0042 3 August 2012 1.454,00 KGS        0 KGZ new Admin Assistant KNCV Branch KGZn/a

Chair 0043 3 August 2012 1.454,00 KGS        0 KGZ new Admin Assistant KNCV Branch KGZn/a

Chair 0044 3 August 2012 1.454,00 KGS        0 KGZ new Admin Assistant KNCV Branch KGZn/a

Chair 0045 3 August 2012 1.454,00 KGS        0 KGZ new Admin Assistant KNCV Branch KGZn/a

Armchair 0046 4 September 2012 9.457,00 KGS        0 KGZ new Admin Assistant KNCV Branch KGZn/a

Telephone panasonic KX-TG 1612 0047 5 September 2012 2.537,00 KGS        0 KGZ new Admin Assistant KNCV Branch KGZn/a

External Drive HDD 500Gb Seagate FreeAgent GoFlex Satellite0048 29 August 2012 10.060,00 KGS      0 KGZ new Admin Assistant KNCV Branch KGZn/a

Partitions 0049 30 September 2012 63.000,00 KGS      0 KGZ new Admin Assistant KNCV Branch KGZn/a

Destop MSI G31TM-P21 ICH7 0050 27 August 2012 37.460,00 KGS      0 KGZ new Admin Assistant KNCV Branch KGZn/a

Projector Epson EB-1771W 0051 27 August 2012 60.400,00 KGS      0 KGZ new Admin Assistant KNCV Branch KGZn/a

Printer Laser HP LaserJet Pro P1102 Grey0052 27 August 2012 9.513,00 KGS        0 KGZ new Admin Assistant KNCV Branch KGZn/a

Notebook HP Pavilion g6 CTO 0053 22 August 2012 28.500,00 KGS      0 KGZ new Admin Assistant KNCV Branch KGZn/a

Armchair  0054 22 August 2012 2.365,00 KGS        0 KGZ new Admin Assistant KNCV Branch KGZn/a

Notebook Asus K55A 15,6 HD i3-3110 0055 11 February 2013 27.900,00 KGS      0 KGZ new Admin Assistant KNCV Branch KGZn/a

Screen (200x200) 0056 11 February 2013 3.970,00 KGS        0 KGZ new Admin Assistant KNCV Branch KGZn/a

Monitor 233D LED LCD 0057 11 February 2013 12.858,00 KGS      0 KGZ new Admin Assistant KNCV Branch KGZn/a

Kasperskiy Internet Security 0058 11 February 2013 2.880,00 KGS        0 KGZ new Admin Assistant KNCV Branch KGZn/a

MS Office Home and Business 2010 Russian0059 11 February 2013 10.800,00 KGS      0 KGZ new Admin Assistant KNCV Branch KGZn/a

MS Win Pro 7 32-bit Russia 0060 11 February 2013 10.800,00 KGS      0 KGZ new Admin Assistant KNCV Branch KGZn/a

ABBYY Lingvox5 Professional 0061 11 February 2013 2.880,00 KGS        0 KGZ new Admin Assistant KNCV Branch KGZn/a

Dictophone 0062 12 February 2013 6.880,00 KGS        0 KGZ new Admin Assistant KNCV Branch KGZn/a

Refrigirator 1240 0063 22 May 2013 11.062,00 KGS      0 KGZ new Admin Assistant KNCV Branch KGZn/a

Micro oven 2310 EW 0064 22 May 2013 4.513,00 KGS        0 KGZ new Admin Assistant KNCV Branch KGZn/a
(1) Description of equipment: transportation (vehicles), administration (computers, faxes), laboratory equipment or others
(2) Identification number (eg Manufacturer's serial number, model number, Federal stock number, national stock number)
(3) Date of invoice
(4) Total price including any sales tax paid. Use currency on invoice
(5) Note any sales tax charged
(6) Address
(7) Good/fair or bad
(8)+(9) Ultimate disposition data, (in the case of a vehicle) including date of disposal and sales price or the method used to determine current fair market value. 
where a recipient compensated TB CARE I for its share. Attach supplementary info


